

Planned maintenance programme 2010/11

Town/Village	Element	Properties	Dates
Buckfastleigh	Re-roofing	5	Oct-10
	External decorations	42	Dec 10 - Mar 11
	Roof cleaning	5	Dec 10 - Mar 11
	Fascia gutter replacement	42	Dec 10 - Mar 11
Christow	Re-roofing	9	Apr 10- May 11
Chudleigh	Re-roofing	11	Jul 10 - Aug 10
	External decorations	68	Jul 10 - Oct 10
	Roof cleaning	36	Jul 10 - Oct 10
	Fascia gutter replacement	68	Jul 10 - Oct 10
Dawlish	Re-roofing	17	Nov 10 - Feb 11
	External decorations	119	Jun 10 - Feb 11
	Roof cleaning	88	Apr 10 - Nov 11
	Fascia gutter replacement	116	Apr 10 - Mar 11
Moretonhampstead	Re-roofing	19	Apr 10 - Jun 11
	External decorations	19	Apr 10 - Jun 11
	Fascia gutter replacement	19	Apr 10 - Jun 11
Newton Abbot	External decorations	21	Jan 11 - Mar 11
	Fascia gutter replacement	7	Feb 11 - Mar 11
Shillingford St. George	External decorations	8	Jun 10 - Jul 10
	Fascia gutter replacement	5	Jun 10 - Jul 10
	Double glazing	8	Jun 10 - Jul 10
Starcross	External decorations	56	Jul 10 - Jan 11
	Roof cleaning	14	Jul 10 - Aug 10
	Fascia gutter replacement	40	Jul 10 - Nov 10
Teignmouth	Re-roofing	1	May-10
	External decorations	72	May 10 - Feb 11
	Roof cleaning	71	Apr 10 - Feb 11
	Fascia gutter replacement	40	May 10 - Feb 11